

Project SAP Business One



LOGRES
BUSINESS SOLUTIONS

SAP Business
One

This is what our customers say

"With Projects we can react very quickly in case something in our process threatens to go wrong. The recording of hours, insight in project costs, pre and post calculation and being able to buy directly from the project have resulted in 40% more business with the same resources!"

Robbie Greving
Controller, OPRA Turbines b.v.

"Now I have the data I need to do my job best. You cannot put a price tag on the value of timely, accurate business information. SAP Business One and Projects have delivered a lot of benefits, but that is the biggest of them all."

"We examined every process and redesigned it to take optimal advantage of SAP Business One and Projects. It was a lot of work, but wow, was it ever worth it! Our profitability has almost doubled!"

Sean Rayner
President Vets Sheet Metal Ltd., Canada

Benefit

- ✓ Improvement of delivery-reliability
- ✓ Increased project margins
- ✓ Acceleration of incoming payments
- ✓ WIP Optimization
- ✓ Real-time project progress

Key features

- ✓ Integrated resource and material planning
- ✓ Project calculation
- ✓ Realtime WIP insight
- ✓ Milestone and activity based billing
- ✓ Mobile time, material and cost entries

Benefits

Start of Projects

New projects are created out of templates or are copied out of former projects. Cost budgets and selling price can be quickly developed.

Planned vs. Actual

The costs of labor and material are displayed in every project quickly and precisely.

Gantt Chart for Project Planning

Plan your new project with a real-time interactive Gantt chart showing all constraints and dependencies, combined with material requirements, labor, milestones, invoicing and delivery dates.

Capacity Planning: Departments, Labor, Machines

Customize your departments, labor and machines to display your real-time capacity. Overlay your project plan with your department capacity to ensure you have resources available.

Accurate „Available-to-promise“

Project planning integrated with capacity planning so available-to-promise can be quickly and reliably determined.

Just-in-time Material Planning/ Disposition

Schedule material requirements to specific activities and phases of the project plan. Procurement and production can be processed just in time.

Reliable Deliveries

Effective project planning fully integrated with material planning and capacity ensures that projects are completed and delivered on time.

Increasing Project Margins

Real-time visibility into costs combined with integrated project and capacity planning ensures that project margins remain healthy and variances can be quickly identified.

Milestone Billing

Finished project phases and activities can be invoiced easily. Invoicing considers down payments, time and materials, or percentage of completion.



Web-based Labor Recording

Labor hours can be assigned to project activities. Accounting data is submitted by a local computer or via a web-browser.

Improving Quality

Templates reinforce best practices which pave the way for continuous improvements. Accurate project and capacity planning ensures projects are profitable.

Less Risk and less Stress


Your projects will be better managed, which leads to less stress and a more organized work environment

Projects SAP Business One is made for companies that procure and produce project-oriented. The industry solution covers cross-functionally CRM, logistics, project calculation, accounting, project management, material and capacity planning, recording of hours, invoice scheduling and many more. Already over 650 „ETO“ (Engineer To Order) project-oriented companies have decided to use our solution worldwide.

Projects


Step 1 Define your Project

Easily create new projects from scratch or copy from templates or other projects. Copy prior hours, materials, planning constraints, billing-scheme and attachments. Easily adjust hours, materials, and prices as needed to quickly create an overall project budget.




Step 2 Plan your Project

With one click you can quickly view and plan your new project with a real-time interactive Gantt chart displaying all constraints and dependencies, combined with material requirements, labor, milestones, invoicing and delivery dates. Overlay your project plan with your departmental capacity to ensure you have resources available and a reliable "available-to-promise".




Step 3 Price your Project

After developing a project budget you can quickly price and quote your project by using the extensive and flexible price lists within SAP Business One. Or simply add an uplift margin to material and labor costs, or to the overall project cost. Using this estimate you can automatically generate a quote and create a sales order.



Step 4 Work assignment

Using an intuitive "drag and drop" planning screen you can easily and quickly allocate project activities to departments, sub-departments, machines and people, all fully customized to your organization. The result is clear and dependable insight into your resource utilization and a solid basis for creating work orders.




...in 8 steps



Step 5 Material Management

Plan your material requirements on a project basis. Any project can include individual material components and pre-defined BOMs, all combined to create a project BOM which also can be adjusted for individual needs.




Step 6 Time Recording and Control

Book your time on projects, activities and jobs. Remote users can enter their time also via a web-browser. The working time shows up as 'actual' man hour in the project budget which enables real-time insight into plan-vs-actual budget. Actual booked hours are also immediately displayed in the project Gantt chart.



Step 7 Project Invoicing

Easily establish a billing method for the project. Down payments, percentage of completion, milestone, or time and materials are supported. Invoices can be tied to the completion of a project activity and milestone, or prompted on a specific date. All ensuring that your invoices are generated promptly to maximize your on-time collections.



Step 8 Supervision of Project Finance

Every project has a screen for Budget vs. Actual and Work-in-Process which will keep track of any financial changes to a project. For each project activity or phase you have clear and updated insight into planned and actual costs, project margin, work-in-progress and planned budget. You will always have up-to-date control over the financial health of your projects and your project margins!

Logres: uw SAP Business One Partner met kennis en ervaring

**U heeft behoefte aan een betrouwbare SAP Business One Partner.
Een partner die kennis van zaken heeft, u gedegen advies kan geven én weet hoe een bedrijf in uw branche functioneert.
Maak kennis met Logres.**

Logres maakt u wegwijs in het systeem. Zodat uw werknemers hun werk optimaal kunnen uitvoeren en u kan profiteren van een ERP-systeem dat helemaal toegesneden is op uw bedrijf.

Wij kennen SAP Business One van binnen en buiten. Onze kennis van bedrijfssoftware hebben wij opgebouwd door jaren adviseren en implementeren bij meer dan 600 bedrijven in het MKB.

Wat u van ons kunt verwachten:

- Uw bedrijf is ons uitgangspunt. Zowel als het gaat over de softwarekeuze als over het implementatietraject, stemmen we dit volledig af op uw onderneming.
- We hebben ervaring. U wilt een betrouwbare partner, die SAP Business One door-en-door kent.
- We hebben een no-nonsense mentaliteit en houden van aanpakken. We begrijpen dat we als ERP Partner uw dagelijkse werkzaamheden ondersteunen.
- We blijven beschikbaar. Onze consultants helpen u uw bedrijfsprocessen te optimaliseren en onze supportdesk is elke werkdag bereikbaar.

Bent u op zoek naar een SAP Business One Partner die goed aansluit op uw onderneming?

Neem contact op met Logres:

Bel 0342 - 42 15 00 of mail naar info@logres.nl

Logres Business Solutions | Thorbeckelaan 16, 3771 EG Barneveld | www.logres.nl